COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 03/ 2020

ESTI MATE SUMVARY 14: 36: 22
CONTI D: C20865- COMBO ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 20865- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TIVE ALLOW 185 WORK DAYS
US 34 REPUBLI CAN RI VER BRI DGES PERCENT TIME:  10.81 ORI G TI ME ALLON 185 WORK DAYS
PRQJECT NO. BR0343- 040
US 34 D 28-S STRUCTURE REPLACEMVENT
NAME OF ROAD:
PRQJECT COUNTI ES: YUVA
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PER OD ENDI NG 05/ 29/ 2020 DATE TIME STARTED 04/27/2020
14290 HI LLTOP RD. DATE LET 01/ 16/ 2020 DATE WORK BEGAN 04/ 27/ 2020
DATE AWARDED 01/29/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 06/2020 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 04/27/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 2,710, 015. 55 PARTI Cl PATI NG $ 620, 373. 75 $ 620, 373. 75
AWARD PRQIECT AMT: $ 5,310, 755. 65 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 22.89% TOTAL EARNI NGS 620, 373. 75 620, 373. 75
FUNDS AVAI LABLE: $ 2,089,641.80 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 620, 373. 75 620, 373. 75
TOTAL CLAI M5 $ 0.00 RETAI NAGE -15,018. 35 -15, 018. 35
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 605, 355. 40 605, 355. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 605, 355. 40 605, 355. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 605, 355. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20865-BI D ESTI MATE RUN 06/ 03/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0001 14: 36: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY 20865

0005 202-00010 Renoval of Tree 1. 000 0. 000
EACH 1. 000 1, 060. 00
1, 060. 00000 1. 000 1, 060. 00
0010 202-00090 Renoval of Delineator 10. 000 0. 000
EACH 0. 000 0. 00
8. 60000 0. 000 0.00
0015 202- 00200 Renoval of Sidewal k 297. 000 0. 000
Sy 262. 000 5, 240. 00
20. 00000 262. 000 5, 240. 00
0020 202-00203 Renoval of Curb and Gutter 538. 000 0. 000
LF 482. 000 4,338.00
9. 00000 482. 000 4,338.00
0025 202- 00206 Renoval of Concrete Curb Ranp 773.000 0. 000
Sy 94. 000 2,350.00
25. 00000 94. 000 2,350. 00
0030 202-00210 Renoval of Concrete Pavenent 59. 000 0. 000
SY 41. 000 2,255.00
55. 00000 41. 000 2,255.00
0035 202-00220  *Renpval of Asphalt Mat 2,791. 000 0. 000
Sy 431. 000 2,047.25
4.75000 431. 000 2,047. 25
0040 202-00250 *Renoval of Pavenent Marking 600. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0.00
0045 202-01000 Renoval of Fence 294. 000 0. 000
LF 294. 000 1,176.00
4.00000 294. 000 1,176. 00
0050 202-01130 Renoval of Guardrail Type 3 478. 000 0. 000
LF 0. 000 0. 00
4. 85000 0. 000 0.00
0055 202-01300 Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D

ROADWAY 20865

CAT NO0200

0060 202-04002

0065

203- 00050

0070

203- 00060

0075

203- 01500

0080

203- 01550

0085

203- 01597

0090

206- 01781

0095

207- 00205

0100

207- 00210

0105

207- 00305

0110 207-00310

C20865- COVBO

20865-BI D
BR0343- 040

| TEM
DESCRI PTI ON

Clean Cul vert

Unsui tabl e Materi al

*Enbanknment Materi al

(Conpl ete In Place)

Bl adi ng

Dozi ng

Pot hol i ng

Shoring (Area 1)

Topsoi |

St ockpi |l e Topsoi l

Wet | and Topsoi |

St ockpi |l e Wetl and Topsoi |

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
2, 000. 00000
25. 000
cy
100. 00000
546. 000
cy
55. 00000
25. 000
HOUR
130. 00000
10. 000
HOUR
140. 00000
10. 000
HOUR
250. 00000
1. 000
LS
25, 000. 00000
467. 000
cy
8. 00000
467. 000
cy
5. 00000
55. 000
cy
20. 00000
55. 000
cy

16. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 03/ 2020

25, 000

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

14:36: 22

AMOUNT

25, 000

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20865- BI D ESTI MATE RUN 06/ 03/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0001 14: 36: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0115 208-00002 *Erosion Log Type 1 (12 Inch) 920. 000 0. 000
LF 920. 000 5, 980. 00
6. 50000 920. 000 5, 980. 00
0120 208-00023 *Erosion Log (Type 3)(12 Inch) 530. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0125 208- 00035 *Aggr egat e Bag 120. 000 0. 000
LF 34. 000 272.00
8. 00000 34.000 272.00
0130 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
1, 180. 00000 0. 000 0.00
0135 208-00051 *StormDrain Inlet Protection (Type I) 9. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0140 208-00075 Pre-fabricated Vehicle Tracking Pad 1. 000 0. 000
EACH 0. 000 0. 00
5, 740. 00000 0. 000 0. 00
0145 208-00103 Renoval and Disposal of Sedinent (Labor) 25. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0150 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0.00
0155 208-00106 Sweepi ng (Sedi ment Renoval) 50. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0160 208-00207 Erosi on Control Managenent 60. 000 0. 000
DAY 5. 000 700. 00
140. 00000 5. 000 700. 00
0165 210-00810 Reset Ground Sign 11. 000 0. 000
EACH 0. 000 0.00

500. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20865- BI D ESTI MATE RUN 06/ 03/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0001 14: 36: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0166 210-01000 Res Fence (NAY MCR) 52. 000 0. 000
LF 52. 000 520. 00
10. 00000 52. 000 520. 00
0170 211-03005 Dewat eri ng 0. 500 0. 000
LS 0. 250 24, 000. 00
96, 000. 00000 0. 250 24, 000. 00
0175 212-00006  *Seeding (Native) 0. 900 0. 000
ACRE 0. 000 0.00
1, 050. 00000 0. 000 0.00
0180 212-00028  *Seeding (VWetlands) 0. 100 0. 000
ACRE 0. 000 0. 00
4, 500. 00000 0. 000 0.00
0185 212-00032  *Soil Conditioning 0. 900 0. 000
ACRE 0. 000 0.00
3, 300. 00000 0. 000 0.00
0190 213-00003  *Mulching (Wed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
675. 00000 0. 000 0.00
0195 213-00061  *Mulch Tackifier 200. 000 0. 000
LB 0. 000 0. 00
2.85000 0. 000 0.00
0196 213-00150 Bonded Fiber Matrix (MAY MCR) 0. 000 0. 000
ACRE 0. 000 0. 00
6, 500. 00000 0. 000 0.00
0200 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0.00
0205 240-00020 Netting 870. 000 0. 000
sy 0. 000 0. 00
6. 00000 0. 000 0.00
0210 240-00200 Bat House 1. 000 0. 000
EACH 0. 000 0. 00

350. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20865- BI D ESTI MATE RUN 06/ 03/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0001 14: 36: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0215 304-06000 *Aggregate Base Course (Cl ass 6) 759. 000 0. 000
TON 0. 000 0. 00
42.00000 0. 000 0. 00
0220 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 117. 000 0. 000
TON 0. 000 0. 00
330. 00000 0. 000 0.00
0225 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 660. 000 0. 000
TON 0. 000 0. 00
136. 00000 0. 000 0. 00
0230 412-00600  Concrete Pavenent (6 Inch) 56. 000 0. 000
sy 40. 000 10, 400. 00
260. 00000 40. 000 10, 400. 00
0235 420-00112 Geotextile (Drainage) (Cass 1) 523. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0240 506-00209 Riprap (9 Inch) 5. 000 0. 000
cY 0. 000 0. 00
205. 00000 0. 000 0.00
0245 506-00212 Ri prap (12 Inch) 266. 000 0. 000
cY 0. 000 0. 00
140. 00000 0. 000 0. 00
0250 507-00400 *Bi tum nous Slope and Ditch Paving (Asphalt) 2.000 0. 000
TON 0. 000 0. 00
310. 00000 0. 000 0.00
0255 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 275. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0260 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0.00
0265 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00

1, 500. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20865- BI D ESTI MATE RUN 06/ 03/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0001 14: 36: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0270 606-01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0275 606- 02005 *End Anchorage (Fl ared) 3. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0280 607-00005 End Post 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0285 607-01000 Fence Barbed Wre with Metal Posts 265. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0290 608-00000 Concrete Sidewal k 193. 000 0. 000
SY 150. 000 14, 250. 00
95. 00000 150. 000 14, 250. 00
0295 608-00010 Concrete Curb Ranp 466. 000 0. 000
SY 398. 000 75, 620. 00
190. 00000 398. 000 75, 620. 00
0300 609-20010 Curb Type 2 (Section B) 99. 000 0. 000
LF 99. 000 6, 435. 00
65. 00000 99. 000 6, 435. 00
0305 609-21020 Curb and Gutter Type 2 (Section I1-B) 202. 000 0. 000
LF 168. 000 8, 904. 00
53. 00000 168. 000 8, 904. 00
0310 609-24004 Gutter Type 2 (4 Foot) 10. 000 0. 000
LF 7.000 301. 00
43. 00000 7.000 301. 00
0315 609-60011 *Curb Type 6 (Section M 60. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0320 610-00020  Medi an Cover Material (Patterned Concrete) 124. 000 0. 000
SF 0. 000 0. 00

35. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20865- BI D ESTI MATE RUN 06/ 03/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0001 14: 36: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0325 612-00037 Del i neator (Flexible) (Flat Munted) 8. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0330 615-00030 Enbanknent Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0335 621-00450  *Detour Pavement 2,727.000 0. 000
Sy 2,182.000 207, 290. 00
95. 00000 2,182.000 207, 290. 00
0340 624-20300 Det our Drai nage Pipe (d ass 0) 130. 000 0. 000
LF 130. 000 18, 850. 00
145. 00000 130. 000 18, 850. 00
0345 624-22012 12 Inch Drainage Pipe (C ass 2) 51. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0350 625-00000 *Construction Surveying 0. 500 0. 000
LS 0. 100 6, 000. 00
60, 000. 00000 0.100 6, 000. 00
0355 626-00000  *Mbbilization 0. 500 0. 000
LS 0.233 119, 762. 00
514, 000. 00000 0. 233 119, 762. 00
0360 626-01114 *Public Information Managenent (Tier V) 93. 000 0. 000
DAY 26. 000 1, 794. 00
69. 00000 26. 000 1,794.00
0365 627-00008 *Modi fi ed Epoxy Pavenent Marking 9. 000 0. 000
GAL 0. 000 0. 00
500. 00000 0. 000 0. 00
0370 627-00011 *Pavenment Marking Paint (\Waterborne) 40. 000 0. 000
GAL 0. 000 0. 00
68. 00000 0. 000 0.00
0375 627-30405 *Pref orned Thernopl astic Pavenent Marking 44. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00

30. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0380

0385

0390

0395

0400

0405

0410

0415

0420

0425

0430

627-30410

630- 00000

630- 00007

630- 00012

630- 80001

630- 80337

630- 80341

630- 80342

630- 80355

630- 80360

630- 80363

C20865- COVBO

BR0343- 040

20865-BI D

| TEM
DESCRI PTI ON

ROADWAY 20865

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 M C) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
820. 000
SF
13. 00000
1, 750. 000
HOUR
26. 00000
60. 000
DAY
225. 00000
93. 000
DAY
900. 00000
12. 000
EACH
1, 000. 00000
6. 000
EACH
125. 00000
48. 000
EACH
65. 00000
23.000
EACH
250. 00000
2.000
EACH
9, 800. 00000
50. 000
EACH
30. 00000
10. 000
EACH

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
558. 250
558. 250

0. 000
7.500
7.500

0. 000
12. 000
12. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
18. 000
18. 000

0. 000
11. 500
11.500

0. 000
0.500
0.500

0. 000
13. 500
13.500

0. 000
0. 000
0. 000
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14,514

1,687

10, 800

1,000

1,170

2,875

4,900

405

.00

50

50

00

00

.00

00

00

00

.00

14:36: 22

AMOUNT

14,514

1, 687

10, 800

1, 000

1,170

2,875

4,900

405

.00

50

50

00

00

.00

00

00

00

00

.00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20865- BI D ESTI MATE RUN 06/ 03/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0001 14: 36: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 20865

0435 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0440 630-80367 *Portable Traffic Speed Monitor 2.000 0. 000
EACH 0. 500 800. 00
1, 600. 00000 0.500 800. 00
0445 630-80370 Barrier (Tenporary) 2,070. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0450 630-80380 *Traffic Cone 100. 000 0. 000
EACH 43. 500 391. 50
9. 00000 43.500 391. 50
0455 630-80393 *Stackabl e Vertical Panels 52. 000 0. 000
EACH 26. 000 286. 00
11. 00000 26. 000 286. 00
0460 630-80401 Del i neator (Type I) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0465 630-85010  *Inpact Attenuator (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0470 700-70010 F/ A M nor Contract Revisions 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70012 F/ A Asphalt Pavenent Incentive 4,230. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0480 700-70016 F/ A Fuel Cost Adj ustnment 3, 150. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 16, 650. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0490

0495

0500

0505

700- 70023

700-70111

700- 70220

700- 70380

CAT NO0300

0510

0515

0520

0525

0530

0535

C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
20865- BI D ESTI MATE RUN 06/ 03/ 2020
BR0343- 040 ESTI MATE NO 0001 14: 36: 22
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, wWTeRCE T T
ROADWAY 20865
F/ A On- The-Job Trai nee 6, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
Project First Program 2, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
F/ A Phone Service 1, 350. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
F/ A Erosion Control 1, 250. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 1, 646, 260.55$ 583,373.75 % 583, 373.75
D 28-W
Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
75, 000. 00000 0. 000 0.00
Structure Excavation 575. 000 0. 000
cY 0. 000 0.00
15. 00000 0. 000 0. 00
Structure Backfill (Cl ass 1) 550. 000 0. 000
(&% 0. 000 0. 00
64. 00000 0. 000 0.00
Structure Backfill (dass 2) 135. 000 0. 000
cY 0. 000 0.00
9. 00000 0. 000 0. 00
Mechani cal Rei nforcenent of Soil 550. 000 0. 000
(&% 0. 000 0. 00
13. 00000 0. 000 0.00
*Hot M x Asphalt (Grading SX) (75) (PG 64-28) 115. 000 0. 000
TON 0. 000 0.00
136. 00000 0. 000 0. 00

202- 00400

206- 00000

206- 00100

206- 00200

206- 00360

403- 34751
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PCN: 20865- BI D ESTI MATE RUN 06/ 03/ 2020
PRQJECT: BR0343- 040 ESTI MATE NO 0001 14: 36: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 D-28-W

0540 408-01100 Joint Seal ant 160. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0545 502-00460 Pile Tip 12. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0550 502-00500  Conplete Joint Penetration (CIP) Splice 12. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 502-11274 *Steel Piling (HP 12x74) 628. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0560 503-00054  *Drilled Shaft (54 Inch) 105. 000 0. 000
LF 0. 000 0. 00
750. 00000 0. 000 0. 00
0565 503-00310 *Crosshol e Soni ¢ Loggi ng Testing 2.000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0570 515-00120  *Waterproofing (Menbrane) 692. 000 0. 000
Sy 0. 000 0. 00
16. 00000 0. 000 0. 00
0575 515-00400 *Concrete Seal er 180. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0580 601-03040 *Concrete Class D (Bridge) 327.000 0. 000
cY 0. 000 0. 00
850. 00000 0. 000 0. 00
0585 602-00020 *Reinforcing Steel (Epoxy Coated) 62, 970. 000 0. 000
LB 0. 000 0. 00
1. 10000 0. 000 0. 00
0590 606-11030 *Bridge Rail Type 10M 311. 000 0. 000
LF 0. 000 0. 00

165. 00000 0. 000 0. 00



CONTI D

CAT NO0300

0595 613-00200

0600 618-06036

CAT NO0400

0605 620-00002

0610 620-00012

0615 620- 00020

C20865- COVBO
20865- BI D
BR0343- 040
| TEM
DESCRI PTI ON
D-28-W
2 Inch Electrical Conduit

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Prestressed Concrete Slab (Depth Greater Than 13

I nches)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

Sanitary Facility

Page 13
ESTI MATE RUN 06/ 03/ 2020

ESTI MATE NO: 0001 14: 36: 22
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
315. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
4, 524. 000 0. 000
SF 0. 000 0. 00
71. 00000 0. 000 0. 00
CAT 0300  CURRENT AMT $ 1,026, 755.00 $ 0.00$ 0. 00
0. 500 0. 000
EACH 0. 500 20, 000. 00
40, 000. 00000 0. 500 20, 000. 00
0. 500 0. 000
EACH 0. 500 14, 500. 00
29, 000. 00000 0. 500 14, 500. 00
0. 500 0. 000
EACH 0. 500 2, 500. 00
5, 000. 00000 0. 500 2, 500. 00
CAT 0400  CURRENT AMT $  37,000.00%  37,000.00$%  37,000.00
PRQJECT TOTAL CURRENT AMI $ 2,710,015.55$%  620,373.75%  620,373.75



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 03/ 2020

ESTI MATE SUMVARY 14: 36: 22
CONTI D: C20865- COMBO ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22963- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TI ME ALLOW 185 WORK DAYS
US 34 REPUBLI CAN RI VER BRI DGES PERCENT TIME:  10.81 ORI G TI ME ALLON 185 WORK DAYS
PRQJECT NO. FBR0343- 043
US 34 D 28-P STRUCTURE REPLACEMVENT
NAME OF ROAD:
PRQJECT COUNTI ES: YUVA
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 05/ 29/ 2020 DATE TIME STARTED 04/27/2020
14290 HI LLTOP RD. DATE LET 01/ 16/ 2020 DATE WORK BEGAN 04/ 27/ 2020
DATE AWARDED 01/ 29/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 06/2020 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 04/27/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,947,392.10 PARTI Cl PATI NG $ 37, 000. 00 $ 37, 000. 00
AWARD PRQJECT AMI: $ 5,310, 755. 65 NON- PARTI CI PATI NG 483, 604. 25 483, 604. 25
PERCENT COMPLETE: 17. 66% TOTAL EARNI NGS 520, 604. 25 520, 604. 25
FUNDS AVAI LABLE: $  2,426,787.85 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 520, 604. 25 520, 604. 25
TOTAL CLAI VS $ 0.00 RETAI NAGE -12,025. 27 -12,025. 27
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 508, 578. 98 508, 578. 98
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 508, 578. 98 508, 578. 98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 508, 578. 98

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22963-BI D ESTI MATE RUN 06/ 03/ 2020
PRQJECT: FBR0343- 043 ESTI MATE NO 0001 14: 36: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY 22963

0005 202-00010 Renpval of Tree 10. 000 0. 000
EACH 10. 000 10, 600. 00
1, 060. 00000 10. 000 10, 600. 00
0006 202- 00035 Rem Pi pe MAY MCR 100. 000 0. 000
LF 100. 000 2,269.00
22. 69000 100. 000 2,269.00
0010 202- 00090 Renoval of Delineator 11. 000 0. 000
EACH 0. 000 0. 00
8. 60000 0. 000 0. 00
0015 202-00155 Renoval of Vall 56. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0020 202-00200 Renoval of Sidewal k 223. 000 0. 000
Sy 67.000 1, 340. 00
20. 00000 67.000 1, 340. 00
0025 202-00220 *Renoval of Asphalt Mat 2,983. 000 0. 000
5% 679. 000 3,225.25
4. 75000 679. 000 3,225.25
0030 202-00250 *Renoval of Pavenent Marking 800. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0. 00
0035 202-00810 Renoval of Ground Sign 6. 000 0. 000
EACH 5. 000 625. 00
125. 00000 5. 000 625. 00
0040 202-01130 Renoval of Guardrail Type 3 275. 000 0. 000
LF 0. 000 0. 00
4. 85000 0. 000 0. 00
0045 202-01300 Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0050 202-04002 dean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00

2, 000. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22963-BI D ESTI MATE RUN 06/ 03/ 2020
PRQJECT: FBR0343- 043 ESTI MATE NO 0001 14: 36: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 22963

0055 203-00050 Unsuitable Material 193. 000 0. 000
cY 193. 000 19, 300. 00
100. 00000 193. 000 19, 300. 00
0060 203-00060 *Enbanknment Material (Conplete In Place) 1, 294. 000 0. 000
cY 0. 000 0. 00
55. 00000 0. 000 0.00
0065 203-01500 Bl adi ng 25. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0070 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0.00
0075 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0080 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 1. 000 28, 000. 00
28, 000. 00000 1.000 28, 000. 00
0085 207-00205  Topsoil 438. 000 0. 000
cY 0. 000 0. 00
8. 00000 0. 000 0. 00
0090 207-00210 St ockpi l e Topsoi | 438. 000 0. 000
cY 0. 000 0. 00
5. 00000 0. 000 0.00
0095 208-00002 *Erosion Log Type 1 (12 Inch) 1, 125. 000 0. 000
LF 740. 000 4,810.00
6. 50000 740. 000 4,810. 00
0100 208-00023 *Erosion Log (Type 3)(12 Inch) 1, 189. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0105 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00

1, 180. 00000 0. 000 0. 00



CONTI D

ROADWAY 22963

CAT NO0200

0110 208-00075

0115

208- 00103

0120

208- 00105

0125

208- 00106

0130

208- 00207

0135

210- 00810

0140

211- 03005

0145

212- 00006

0150

212-00028

0155

212-00032

0160 213-00003

C20865- COVBO

22963-BID
FBR0343- 043

| TEM
DESCRI PTI ON

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Er osi on Control

Managenent

Reset Ground Sign

Dewat eri ng

*Seedi ng (Native)

*Seedi ng (Wt | ands)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
5, 740. 00000
25. 000
HOUR
35. 00000
50. 000
HOUR
105. 00000
50. 000
HOUR
90. 00000
60. 000
DAY
140. 00000
1. 000
EACH
500. 00000
0. 500
LS
96, 000. 00000
1. 000
ACRE
1, 050. 00000
0. 100
ACRE
4,500. 00000
1. 000
ACRE
3, 300. 00000
1.100
ACRE

675. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 250
0. 250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 06/ 03/ 2020

700

24,000

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

14:36: 22

AMOUNT

700

24,000

.00

.00

.00

.00

00

.00

00

.00

.00

.00

.00



CONTI D

ROADWAY 22963

CAT NO0200

0165 213-00061

0166

213- 00150

0170

240- 00010

0175

240- 00020

0180

240- 00200

0185

304- 06000

0190

403- 00720

0195

403- 34751

0200

420-00112

0205

506- 00209

0210 506-00212

C20865- COVBO

FBR0343- 043

22963-BID

| TEM
DESCRI PTI ON

*Mil ch Tackifier

Bonded Fi ber Matrix (MAY MCR)

Rernoval of Nests

Netting

Bat House

*Aggregat e Base Course (O ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Hot Mx Asphalt (Grading SX) (75) (PG 64-28)

Geotextile (Drainage) (Cass 1)

Ri prap (9 Inch)

Riprap (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
LB
2. 85000
0. 000
ACRE
6, 500. 00000
40. 000
HOUR
85. 00000
1, 330. 000
sy
6. 00000
1. 000
EACH
350. 00000
968. 000
TON
42. 00000
50. 000
TON
330. 00000
836. 000
TON
136. 00000
1, 446. 000
sy
4. 00000
11. 000
cy
205. 00000
697. 000
cy

140. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUN 06/ 03/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:36: 22

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

CAT NO0200

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

506- 00412

507- 00400

606- 00302

606- 01370

606- 02005

608- 00000

609- 24004

609- 60011

612-00037

614- 00012

614-01512

C20865- COVBO

22963-BID
FBR0343- 043

| TEM
DESCRI PTI ON

ROADWAY 22963

Soi |

Ri prap (12 Inch)

*Bi tum nous Sl ope and Ditch Paving (Asphalt)

*Quardrail

Guardrai |

Type 3 (31 Inch M dwest

*Transition Type 3G

*End Anchorage (Fl ared)

Concrete Sidewal k

Gutter Type 2 (4 Foot)

*Curb Type 6 (Section M

Del i neator (Flexible) (Flat Munted)

Si gn Panel

(Cass Il)

Steel Sign Support (2-1nch Round)(Post)

System

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
104. 000
cy
120. 00000
4. 000
TON
310. 00000
113. 000
LF
31. 00000
4. 000
EACH
2, 300. 00000
4. 000
EACH
2, 900. 00000
231. 000
sy
95. 00000
100. 000
LF
43. 00000
120. 000
LF
36. 00000
8. 000
EACH
125. 00000
28. 000
SF
45. 00000
57.000
LF

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 06/ 03/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:36: 22

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22963-BI D ESTI MATE RUN 06/ 03/ 2020
PRQJECT: FBR0343- 043 ESTI MATE NO 0001 14: 36: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 22963

0270 614-01522 Steel Sign Support (2-1nch Round)(Socket) 5. 000 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0. 00
0275 615-00030 Enbanknent Protector Type 3 4.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0280 621-00450 *Det our Pavement 2,807.000 0. 000
SY 2, 246. 000 213,370. 00
95. 00000 2,246. 000 213, 370. 00
0285 624-20300 Det our Drai nage Pipe (d ass 0) 170. 000 0. 000
LF 170. 000 24, 650. 00
145. 00000 170. 000 24, 650. 00
0290 624-22012 12 Inch Drainage Pipe (C ass 2) 112. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0295 625-00000 *Construction Surveying 0. 500 0. 000
LS 0. 100 6, 000. 00
60, 000. 00000 0. 100 6, 000. 00
0300 626- 00000 *Mobi | i zati on 0.500 0. 000
LS 0. 233 119, 762. 00
514, 000. 00000 0.233 119, 762. 00
0305 626-01114 *Public Information Managenent (Tier V) 92. 000 0. 000
DAY 26. 000 1, 794. 00
69. 00000 26. 000 1,794.00
0310 627-00008 *Modified Epoxy Pavenent Marking 12. 000 0. 000
GAL 0. 000 0. 00
500. 00000 0. 000 0. 00
0315 627-00011 *Pavement Marking Paint (Waterborne) 50. 000 0. 000
GAL 0. 000 0. 00
68. 00000 0. 000 0. 00
0320 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 60. 000 0. 000
Li ne
) SF 0. 000 0. 00

13. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22963-BI D ESTI MATE RUN 06/ 03/ 2020
PRQJECT: FBR0343- 043 ESTI MATE NO 0001 14: 36: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 22963

0325 630-00000 *Fl aggi ng 1, 750. 000 0. 000
HOUR 260. 000 6, 760. 00
26. 00000 260. 000 6, 760. 00
0330 630- 00007 *Traffic Control Inspection 60. 000 0. 000
DAY 7.500 1,687.50
225. 00000 7.500 1,687.50
0335 630-00012 *Traffic Control Managenent 92. 000 0. 000
DAY 6. 000 5, 400. 00
900. 00000 6. 000 5, 400. 00
0340 630-80001 *Fl ashi ng Beacon (Portabl e) 12. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0345 630-80337 *Barricade (Type 3 MC) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0350 630-80341 *Construction Traffic Sign (Panel Size A) 38. 000 0. 000
EACH 6. 500 422.50
65. 00000 6. 500 422.50
0355 630-80342 *Construction Traffic Sign (Panel Size B) 13. 000 0. 000
EACH 6. 500 1,625.00
250. 00000 6. 500 1, 625. 00
0360 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 500 4,900. 00
9, 800. 00000 0. 500 4,900. 00
0365 630-80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 12.500 375. 00
30. 00000 12.500 375. 00
0370 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0375 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22963-BI D ESTI MATE RUN 06/ 03/ 2020
PRQJECT: FBR0343- 043 ESTI MATE NO 0001 14: 36: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 22963

0380 630-80367 *Portable Traffic Speed Monitor 2.000 0. 000
EACH 0. 500 800. 00
1, 600. 00000 0. 500 800. 00
0385 630-80370 Barrier (Tenporary) 2, 095. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0390 630-80380 *Traffic Cone 100. 000 0. 000
EACH 21.000 189. 00
9. 00000 21.000 189. 00
0395 630-80393 *Stackabl e Vertical Panels 16. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0400 630-80401  Delineator (Type I) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0405 630-85010 *| npact Attenuator (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0410 700-70010 F/ A Mnor Contract Revisions 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70012 F/ A Asphalt Pavenent |ncentive 5,170. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70016 F/ A Fuel Cost Adjustnent 3, 850. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70019 F/ A Asphalt Cenent Cost Adjustnent 20, 350. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70023 F/ A On-The-Job Trai nee 6, 400. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22963-BI D ESTI MATE RUN 06/ 03/ 2020
PRQJECT: FBR0343- 043 ESTI MATE NO 0001 14: 36: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 22963

0435 700-70111  Project First Program 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70220 F/ A Phone Service 1, 650. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700- 70380 F/ A Erosion Control 1, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 1,679, 520.60$ 483,604.25%  483,604. 25
CAT NO0300 D-28-V

0450 202-00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
75, 000. 00000 0. 000 0.00
0455 206- 00000 Structure Excavation 1, 010. 000 0. 000
(&% 0. 000 0.00
15. 00000 0. 000 0. 00
0460 206-00100 Structure Backfill (Cdass 1) 670. 000 0. 000
cY 0. 000 0. 00
64. 00000 0. 000 0.00
0465 206- 00200 Structure Backfill (C ass 2) 105. 000 0. 000
(&% 0. 000 0.00
9. 00000 0. 000 0. 00
0470 206- 00360 Mechani cal Rei nforcement of Soil 670. 000 0. 000
cY 0. 000 0. 00
13. 00000 0. 000 0.00
0475 403-34751 *Hot M x Asphalt (G ading SX) (75) (PG 64-28) 123. 000 0. 000
TON 0. 000 0.00
136. 00000 0. 000 0. 00
0480 408-01100 Joi nt Seal ant 226. 000 0. 000
LF 0. 000 0. 00

25. 00000 0. 000 0.00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22963-BI D ESTI MATE RUN 06/ 03/ 2020
PRQJECT: FBR0343- 043 ESTI MATE NO 0001 14: 36: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 D-28-V

0485 502-00460 Pile Tip 16. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0490 502-00500 Conpl ete Joint Penetration (CIJP) Splice 16. 000 0. 000
EACH 0. 000 0. 00
1.00000 0. 000 0.00
0495 502-11274  *Steel Piling (HP 12x74) 779. 000 0. 000
LF 0. 000 0.00
90. 00000 0. 000 0. 00
0500 503-00054 *Drilled Shaft (54 Inch) 114. 000 0. 000
LF 0. 000 0. 00
750. 00000 0. 000 0.00
0505 503-00310 *Crosshol e Sonic Logging Testing 3. 000 0. 000
EACH 0. 000 0.00
1, 300. 00000 0. 000 0. 00
0510 515-00120 *Wat er proof i ng (Menbr ane) 749. 000 0. 000
5% 0. 000 0. 00
16. 00000 0. 000 0. 00
0515 515-00400 *Concrete Seal er 185. 000 0. 000
Sy 0. 000 0.00
16. 00000 0. 000 0. 00
0520 601-03040 *Concrete Cass D (Bridge) 436. 000 0. 000
cY 0. 000 0. 00
850. 00000 0. 000 0.00
0525 602-00020 *Reinforcing Steel (Epoxy Coated) 94, 055. 000 0. 000
LB 0. 000 0.00
1.10000 0. 000 0. 00
0530 606-11030 *Bridge Rail Type 10M 337.000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0. 00
0535 613-00200 2 Inch Electrical Conduit 341. 000 0. 000
LF 0. 000 0.00

17. 00000 0. 000 0. 00



CONTI D: C20865- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22963-BI D ESTI MATE RUN 06/ 03/ 2020
PRQJECT: FBR0343- 043 ESTI MATE NO 0001 14: 36: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 D-28-V

0540 618-06036 *Prestressed Concrete Slab (Depth Greater Than 13 4, 956. 000 0. 000
I nches)
SF 0. 000 0. 00
71. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 1,230,871.50$% 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0545 620- 00002 Field Ofice (Cass 2) 0. 500 0. 000
EACH 0. 500 20, 000. 00
40, 000. 00000 0. 500 20, 000. 00
0550 620-00012 Field Laboratory (C ass 2) 0. 500 0. 000
EACH 0. 500 14, 500. 00
29, 000. 00000 0. 500 14, 500. 00
0555 620- 00020 Sanitary Facility 0. 500 0. 000
EACH 0. 500 2,500. 00
5, 000. 00000 0. 500 2, 500. 00

CAT 0400 CURRENT AMT $ 37,000.00 $ 37, 000. 00 $ 37, 000. 00

PROJECT TOTAL CURRENT AMI $ 2,947,392.10$% 520,604.25% 520, 604. 25



